

QA Action Points — Execution Plan

Team: VRS QA
Date: May 2026
Total Action Points: 11

Phase 1 — Foundation (Weeks 1–2)

Quick wins & zero-cost behavioral changes

#	Action	How	Standard / Definition of Done
08	Attend all agile ceremonies & refinements	Add all ceremonies to calendar; QA presence mandatory from next sprint	100% attendance tracked per sprint; flag blockers in retro
07	Follow Test Process with internal review every step	Define a 2-step checklist (author → peer review) before any TC is closed	No TC merged/closed without a second QA sign-off; review logged in JIRA comment
03	Mark automated TCs on JIRA	Add a label/custom field automated: yes/no to all existing TCs in backlog	100% of TCs have the field populated before end of Phase 1

Phase 2 — Process Establishment (Weeks 3–6)

Traceability & reporting baseline

#	Action	How	Standard / Definition of Done
01	Regression/Sanity TCs sourced from User Story TCs, no duplication	Audit existing suites; delete duplicate TCs; link regression set to parent User Story TC in JIRA	No standalone Regression TC without a linked User Story TC; duplication rate = 0
02	TCs linked to releases, cycles, and iterations in JIRA	Restructure JIRA folders: Release → Sprint → Feature; enforce linking on TC creation	Every TC in a Test Cycle is linked to a release version and a sprint iteration
05	Send Test Exit Report per sprint & per release	Create a standard template (pass rate, blocked, automation %, risk); send within 24h of sprint close	Template agreed by Week 3; first report sent at end of first sprint in this phase

Phase 3 — Automation Growth (Weeks 7–12)

Coverage, pipeline, and backlog

#	Action	How	Standard / Definition of Done
---	--------	-----	-------------------------------

04	Automation backlog for old stories	List all manual TCs with no automation counterpart; estimate effort; groom into sprint backlog	Backlog exists in JIRA with story points; prioritised by business risk
06	Automation-first for all new stories	Add "automation scenario drafted" as an AC item in Definition of Ready; QA writes spec at refinement	No new story reaches Sprint Planning without an automation scenario defined
10	Create CI/CD Pipeline for automation runs	Set up GitHub Actions / Azure DevOps pipeline; trigger on PR and nightly	Pipeline runs on every PR; nightly full regression; results published to Allure/Slack
09	Adopt AI process from other teams	Schedule a knowledge-transfer session; identify which AI steps apply to your flow	At least one AI-assisted step (TC generation, analysis, reporting) piloted within the phase

Phase 4 — Continuous Tracking (PI / Quarterly)

Goals & governance

#	Action	How	Standard / Definition of Done
11	Track automation coverage with a PI goal	Set baseline % from Phase 1 tagging; define target per PI (+15% per PI); review in PI retrospective	Dashboard visible to all stakeholders; goal defined before PI start; reviewed at PI close

Summary Timeline

Week 1–2	AP08, AP07, AP03	→ Behavioral changes + TC tagging
Week 3–6	AP01, AP02, AP05	→ Traceability + reporting
Week 7–12	AP04, AP06, AP09, AP10	→ Automation scaling
PI cadence	AP11	→ Ongoing measurement & goals

Automation Coverage Goals (AP11)

PI	Target
Current PI baseline	Measure & document existing coverage
PI + 1	+15% automated
PI + 2	+20% automated
Target state	≥ 70% of Regression suite automated

Recommended First 3 Steps (Start Monday)

- 1. **AP03** — Populate the automated label on all JIRA TCs → unblocks the AP11 baseline measurement
 - 2. **AP05** — Agree on the Test Exit Report template with the team → deliver first report at end of this sprint
 - 3. **AP09** — Block 30 min with the other AI team for a knowledge-transfer session → low effort, high return
-

Test Exit Report — Suggested Template

Field	Detail
Sprint / Release	
Total TCs executed	
Pass rate	
Blocked / Failed	
Automation % this run	
Defects raised	
Risk / Notes	
Sign-off	